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                               MEETING NUMBER 24 MINUTES 
 
Project: Gloucester City Hall Exterior Restoration  
 Gloucester, MA 
 
Date of Meeting: September 10, 2012  
 
Attendees:  Maggie Rosa, J.J. Bell, Bill Sanborn, Steve Dexter, Steve Pardee, Jim Hafey, 

Craig Herrmann, Deb Laurie – City Hall Restoration Commission 
 
 David Campbell, Greg Campbell - Campbell Construction Group 
 
 Doug Manley – MK&A     
 
Distribution: Restoration Commission, Campbell Construction 
 
 
Meeting Summary 

Item Date 
 

Subject 
 

Respons
ibility 

Old Business 
 
13.3 4/2/12 

 
 
 
 
 
4/23/12 
 
 
 
 
6/18/12 
 
 
 
7/16/12 
 
 
 
7/30/12 
 

Update on CDBG grant application 
• Commission had applied for grant funding for auto door 

operators and toilet room renovations that are required for  
MAAB compliance. 

• The scheduled date for announcements is April 6. 
 
Grants were awarded through CDGB for rest room renovations 
($26,000) and for auto door operators ($19,000).  MHC needs to 
be brought up to date on the proposed additional work, for their 
review. 
 
Update:  Information package was sent to MHC for their review 
on 6/14.  Funds will be available as of 7/1/12.  Bidding package 
will be the responsibility of DPW / Purchasing. 
 
Update:  MK&A received a letter of review from MHC 
approving the proposed MAAB work.  The Commission will 
schedule a meeting with Jim Hafey to discuss schedule for 
proceeding with the MAAB work. 
Update:  The Commission will schedule a meeting on 8/6/12 to 
review status with Jim Hafey. 
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8/13/12 
 
 
 
 
 
8/27/12 
 
 
9/10/12 

 
Update:  Deb Laurie reported that CDGB funds should be used by 
July 1, 2013.   Commission will approach Jim Duggan to see if 
there is support to apply for additional funds for MAAB work.  
Jim Hafey reported that work on MAAB items can’t begin until 
his forces are freed up after Labor Day.  
 
Update:  Commission will follow up to see if Mike Hale has had 
a discussion with Jim Duggan re: funding of the MAAB work. 
 
Update:  DPW has started doing some of the MAAB items, 
and will continue work. 
 

 
 
 
 
 
 
 
 

 
13.8 4/2/12 

 
 
 
 
 
 
 
 
4/23/12 
 
 
 
 
 
 
 
 
6/18/12 
 
 
 
 
 
 
7/2/12 
 
 
 
 
 
 
7/16/12 

Clock faces, weathervane 
• Campbell has the replacement clock faces in hand, and will 

install them when staging is up. 
• Campbell recommended that the best way to repair the 

weathervane would be as a separate project, lifting the 
craftsman to the weathervane via a crane.  Estimate for this 
work is about $3500.  Commission will look into funding 
and procurement options. 

 
Update:  M.Rosa researched and found that the weathervane 
repair work can be procured via “sound business practice”  since 
the estimated cost is less than $5000.  Funding for this work will 
be through City Hall Restoration Funds, and not CPA funds.    
Commission would like to contract separately with Campbell 
Construction for the work.   D. Campbell will try to coordinate 
the repair at a time when there will be a crane on site to lift other 
materials. 
 
Update:  No time frame is definitely scheduled yet, but 
Campbell may have a crane on site to lift roof cresting to the 
ventilators.  Bill Sanborn cautioned that crane use will have to 
be carefully budgeted and monitored, as some of its time will be 
for phase 1 work, some for phase 2 work, and some for 
additional separate contract work.  
 
Campbell will investigate the cost of the upcharge for the use of 
a crane capable of reaching the weathervane, versus the cost for 
a smaller crane that they would use for installing roof cresting at 
ventilators, and lifting clock faces.  In the meantime, Craig 
Herrmann will inquire about possible use of the crane currently 
employed at the Gorton’s site.  
 
Update:  Craig has gotten agreement from the contractor at 
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7/30/12 
 
 
 
9/10/12 
 

Gorton’s to have their crane available for the weathervane repair, 
when Gorton’s work is done (hopefully in September).  
Campbell will do the weathervane repair.  Commission will 
work to provide promotion and recognition of Gorton’s and their 
contractor. 
 
Update:  Ventilator cresting will be back from the galvanizer in a 
couple of weeks, and Campbell will schedule replacement of 
clock faces at the same time that cresting is installed. 
 
Update:  Campbell intends to reglaze all 4 sash from the 
cupola level, and new glass has been installed at clock faces.  
Electric Time Company will come to the site to re-install the 
hands, and provide a piece at the hand shafts to prevent 
future breakage. 
 
Weathervane: Commission will ask David Stotzer to try to 
photograph the weathervane in its current condition.  
Commission will reach out to the original fabricator of the 
weathervane, to see if there are ideas for its repair.  Goal is 
to have as much planning in place as possible prior to the 
repair day, when the crane will be onsite.  
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19.2 7/2/12 

 
 
 
 
 
 
 
 
 
7/16/12 
 
 
 
7/30/12 
 
 
 
8/27/12 
 
 
 
9/10/12 

South Flagpole 
Campbell’s installation of a flag at the south staging has been 
noticed from the harbor, and it illustrates what nice features the 
flagpole and balustrade were on the original building.  MK&A 
will look at resurrecting their earlier sketches of the flagpole and 
balustrade, and Campbell will give some budget pricing, as these 
features may be interesting as stand alone donations to the 
building.  A short window of opportunity exists, as there is 
currently good access available to the work. 
 
Update:  Campbell will look into pricing.  Commission stressed 
that this work would only be done if funded separately, and not 
with any contingency funds. 
Update:  Campbell provided pricing.  $70,244 for flagpole and 
balustrade.  Flagpole only would cost about $12,000.  
Commission will look into finding a separate funding source for 
flagpole.  
 
MKA is working on details for attachment, and has been talking 
to a supplier, with the goal to identifying an accurate cost for the 
flagpole and its installation. 
 
Update:  MKA has identified a supplier, and gotten a quote 
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for flag and pole only.  MKA will continue to define scope of 
hatch work, lighting, and pole attachment, so that Campbell 
can provide complete pricing. 
 

21.5 7/30/12 Surplus Slate 
Campbell will turn over some salvage slate for attic storage 
for future repairs.  

 
Camp-  

bell  
 

22.3 8/13/12 
 
 

Auditorium Lighting 
Jim Hafey reported that the Auditorium lighting replacement 
is scheduled for Sept 10.  
 

 
 
 

 
22.4 8/13/12 

 
 

Pointing of Sandstone Band Course 
MKA recommends pointing of the head joints of the 
projecting sandstone band course, while staging is in place, if 
funding will allow.  Commission asked MKA to prepare a 
cost proposal request for this work. 
 

 
 
 
 

MKA 

 
NEW BUSINESS 

24.1 9/10/12 
 
 

The Commission reviewed and approved Application and 
Certificate for Payment No. 4 from Campbell Construction 
 

 
 
 

 
24.2 8/13/12 

 
 

Progress Report 
Paint stripping nearly complete, with just a small amount of 
west portico work left.  Paint stripper has been neutralized, 
and priming is ready to begin at the tower.  Painters are 
painting the cornice.  Replacement windows for ground floor 
are on site, and will be installed soon.  Window restoration is 
in progress off site.  Roofing continues on the ventilator 
structures.  Roof cresting installation is complete.  
 

 
 
 

 
24.3 8/13/12 

 
 

Next Meeting 
The next meeting is scheduled for Monday, September 24, 2012 
at 10:00 a.m. 
 

 
 
 

 
Please review minutes.  These minutes are accepted as accurate and complete unless corrections 
and/or additions are received within 72 hours of issue. 


